
Vendor ID: 2283   PERRETT CONSTRUCTION LTD.Contract ID:

Est Number:

6302           

0010 Pay Period End Date: 11.19.2016

Estimate Summary to Contractor Page:   1 of 5

Nebraska Department of Roads Date: 11.23.2016

Contract Location:

 

Contractor:

PERRETT CONSTRUCTION LTD.

120 S MACOMB ST

PO BOX 32

 

Date Awarded: 04.04.2016

04.26.2016

06.13.2016

Date Let:

ANSELMO NORTHEAST

03.10.2016

Estimate Type: PROG

Phone:

(402)376-3797

Escrow Agent:

 

Surety Co:

TRAVELERS CASUALTY AND SURETY COMPANY OF AMERICA

VALENTINE  NE  69201-0032

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 06.13.2016

Date Project Completion:

Counties

CUSTER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

61302  000 BRO-7021(27)    GRAD BR GDRL
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$778,957.25

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $748,480.24 $678,575.61 $69,904.63
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $748,480.24 $678,575.61 $69,904.63
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $748,480.24 $678,575.61 $69,904.63

Liquidated Damages -$7,700.00 -$3,300.00 -$4,400.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $352.88 $257.95 $94.93

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$7,347.12 -$4,305.07

Payment

-$3,042.05

$741,133.12 $675,533.56 $65,599.56

$.00 $.00 $.00

96%

% Time Comp

% Dollar Comp

108%

$778,957.25

11.21.2016 11.21.2016

11.21.2016

Robertson, Ramsy

Nichols, Jason L.

Nichols, Jason L.

Project Manager LPA Responsible Charge

State Representative

11.21.2016Craig, Cameron

District Engineer

Construction Engineer Controller

Halstead, Kerri 11.21.2016 11.22.2016Burling, Laurie
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      16,500.00 1.000 16,500.00

1.000 16,500.00

1.000 16,500.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      750.00 12.000 9,000.00

12.000 9,000.00

0.000 0.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 71.000 2,130.00

71.000 2,130.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      20.00 3,374.000 67,480.00

3,374.000 67,480.00

3,420.000 68,400.00

920.000 18,400.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1701.24      34.00 100.000 3,400.00

100.000 3,400.00

100.000 3,400.00

100.000 3,400.00

0006

LF  24" DRIVEWAY CULVERT PIPE, TYPE
2,3,4,5,6,7 OR 8

0006 

2001.00      18.00 338.000 6,084.00

338.000 6,084.00

192.960 3,473.28

192.960 3,473.28

0007

CY  GRAVEL SURFACE COURSE
0007 

2009.10      275.00 10.930 3,005.75

10.930 3,005.75

10.930 3,005.75

10.930 3,005.75

0008

STA GRAVEL EMBEDMENT
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4050.01      20.00 196.000 3,920.00

196.000 3,920.00

196.000 3,920.00

0.000 0.00

0009

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0009 

4100.06      750.00 1.500 1,125.00

1.500 1,125.00

1.500 1,125.00

0.000 0.00

0010

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0010 

4150.00      2.00 194.000 388.00

194.000 388.00

194.000 388.00

0.000 0.00

0011

LB  REINFORCING STEEL FOR HEADWALL
0011 

4310.48      1,450.00 2.000 2,900.00

2.000 2,900.00

2.000 2,900.00

0.000 0.00

0012

EACH48" FLARED-END SECTION
0012 

L001.01      2,750.00 2.200 6,050.00

2.200 6,050.00

2.500 6,875.00

2.500 6,875.00

0013

ACRESEEDING, TYPE A
0013 

L006.00      500.00 2.200 1,100.00

2.200 1,100.00

2.500 1,250.00

2.500 1,250.00

0014

ACRECOVER CROP SEEDING
0014 

L019.13      3.50 5,846.000 20,461.00

5,846.000 20,461.00

5,846.000 20,461.00

5,846.000 20,461.00

0015

SY  EROSION CONTROL, CLASS 1D
0015 

L022.11      4.00 1,305.000 5,220.00

1,305.000 5,220.00

1,169.000 4,676.00

1,169.000 4,676.00

0016

LF  FABRIC SILT FENCE-LOW POROSITY
0016 

L022.12      4.00 60.000 240.00

60.000 240.00

43.000 172.00

43.000 172.00

0017

LF  FABRIC SILT FENCE-HIGH POROSITY
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.75      150.00 5.000 750.00

5.000 750.00

5.000 750.00

5.000 750.00

0018

TON MULCH
0018 

P300.48      88.00 74.000 6,512.00

74.000 6,512.00

64.000 5,632.00

0.000 0.00

0019

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0019 

P500.48      100.00 46.000 4,600.00

46.000 4,600.00

46.000 4,600.00

0.000 0.00

0020

LF  48" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0020 

Contracted 170,865.75

Current 170,865.75

In place 157,528.03

This Estimate 62,463.03

GROUP 1 GRADING

GROUP 6 BRIDGE AT STA. 6+59.00 1-40'-0" & 2-30'-0" SPANS CON

0030.60      53,000.00 1.000 53,000.00

1.000 53,000.00

1.000 53,000.00

0.000 0.00

0021

LS  MOBILIZATION
0021 

1043.50      4.00 82.000 328.00

82.000 328.00

82.000 328.00

0.000 0.00

0022

SY  RIPRAP FILTER FABRIC
0022 

6000.10      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.500 5,000.00

0023

LS  ABUTMENT NO.1 EXCAVATION
0023 

6000.11      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0024

LS  ABUTMENT NO.2 EXCAVATION
0024 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6001.00      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0025

LS  BENT NO.1 EXCAVATION
0025 

6001.01      20,000.00 1.000 20,000.00

1.000 20,000.00

1.000 20,000.00

0.000 0.00

0026

LS  BENT NO.2 EXCAVATION
0026 

6010.22      750.00 122.000 91,500.00

122.000 91,500.00

122.000 91,500.00

0.000 0.00

0027

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0027 

6010.26      775.00 173.300 134,307.50

173.300 134,307.50

173.300 134,307.50

0.000 0.00

0028

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0028 

6020.00      1.15 42,280.000 48,622.00

42,280.000 48,622.00

42,280.000 48,622.00

0.000 0.00

0029

LB  REINFORCING STEEL FOR BRIDGE
0029 

6040.00      13,950.00 1.000 13,950.00

1.000 13,950.00

1.000 13,950.00

0.000 0.00

0030

EACHREMOVE STRUCTURE

AT STA. 6+50.00

0030 

6052.51      0.00 1.000 0.00

1.000 0.00

0.000 0.00

0.000 0.00

0031

LS  ACCESS BRIDGE
0031 

6080.00      3.50 1,980.000 6,930.00

1,980.000 6,930.00

1,980.000 6,930.00

697.600 2,441.60

0032

LB  STRUCTURAL STEEL FOR SUBSTRUCTURE
0032 

6105.02      65.00 50.000 3,250.00

50.000 3,250.00

49.640 3,226.60

0.000 0.00

0033

TON ROCK RIPRAP, TYPE B
0033 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6105.30      10.00 56.000 560.00

56.000 560.00

56.000 560.00

0.000 0.00

0034

SY  SALVAGING AND PLACING TOPSOIL ON
RIPRAP

0034 

6210.50      46.00 2,000.000 92,000.00

2,000.000 92,000.00

2,000.000 92,000.00

0.000 0.00

0035

LF  PIPE PILING
0035 

6310.00      18.00 2,397.000 43,146.00

2,397.000 43,146.00

2,376.756 42,781.60

0.000 0.00

0036

SF  STEEL SHEET PILING
0036 

Contracted 547,593.50

Current 547,593.50

In place 547,205.70

This Estimate 7,441.60

GROUP 6 BRIDGE AT STA. 6+59.00 1-40'-0" & 2-30'-0" SPANS CON

GROUP 7 GUARDRAIL

0030.70      2,000.00 1.000 2,000.00

1.000 2,000.00

1.000 2,000.00

0.000 0.00

0037

LS  MOBILIZATION
0037 

7020.00      2,275.00 4.000 9,100.00

4.000 9,100.00

4.000 9,100.00

0.000 0.00

0038

EACHBRIDGE APPROACH SECTIONS
0038 

7024.27      2,575.00 4.000 10,300.00

4.000 10,300.00

4.000 10,300.00

0.000 0.00

0039

EACHGUARDRAIL END TREATMENT, TYPE II
0039 

Contracted 21,400.00

Current 21,400.00

In place 21,400.00

This Estimate 0.00

GROUP 7 GUARDRAIL
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Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.10      5.00 1,168.000 5,840.00

1,168.000 5,840.00

1,792.000 8,960.00

0.000 0.00

0040

BDAYBARRICADE, TYPE III
0040 

0001.90      3.00 1,168.000 3,504.00

1,168.000 3,504.00

1,280.000 3,840.00

0.000 0.00

0041

EACHSIGN DAY
0041 

0001.99      4.00 876.000 3,504.00

876.000 3,504.00

512.000 2,048.00

0.000 0.00

0042

EACHCONTRACTOR FURNISHED SIGN DAY
0042 

0030.10      3,500.00 1.000 3,500.00

1.000 3,500.00

1.000 3,500.00

0.000 0.00

0043

LS  MOBILIZATION
0043 

9110.01      120.00 20.000 2,400.00

20.000 2,400.00

0.000 0.00

0.000 0.00

0044

HOURRENTAL OF LOADER, FULLY OPERATED
0044 

9110.03      80.00 20.000 1,600.00

20.000 1,600.00

0.000 0.00

0.000 0.00

0045

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0045 

9110.07      60.00 20.000 1,200.00

20.000 1,200.00

0.000 0.00

0.000 0.00

0046

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0046 

9110.27      125.00 20.000 2,500.00

20.000 2,500.00

0.000 0.00

0.000 0.00

0047

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L022.75      15.00 400.000 6,000.00

400.000 6,000.00

18.000 270.00

0.000 0.00

0048

LF  TEMPORARY SILT CHECK
0048 

L022.90      4.00 300.000 1,200.00

300.000 1,200.00

249.000 996.00

0.000 0.00

0049

LF  TEMPORARY SILT FENCE
0049 

L070.15      75.00 18.000 1,350.00

18.000 1,350.00

3.100 232.51

0.000 0.00

0050

ACREMOWING
0050 

L860.24      500.00 8.000 4,000.00

8.000 4,000.00

0.000 0.00

0.000 0.00

0051

EACHSTORM EVENT RESTORATION - INCENTIVE
0051 

L860.50      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0052

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0052 

Contracted 39,098.00

Current 39,098.00

In place 22,346.51

This Estimate 0.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 778,957.25

Current 778,957.25

In place 748,480.24

This Estimate 69,904.63


